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Outline

� Process Variables

� Comics

� Downloads

� Monitoring

� Versioning



Process Variables

� Define Process Variables (PVs)

� Need Crate Memory Map

� Include Loading of EPICS on PowerPC

� Test EPICS’ ability to access Pvs                           
                                                                                 
  

� Time:  1.5 Weeks



Begin using Comics

� Use Comics to DownLoad PVs

� Test Size Limitations

� Use Comics to download large file (if possible)

� Write VxWorks process to download large file

� Time and Compare methods

� Downloads to PPC memory

� Downloads across VME                                                             
 

� Time: 2 weeks



Rare Downloads

� STT

� LUT − Straight Forward Memory Transfer

� TFC

� LUT and DSP Code − Pass through IDPM

� ALL

� FPGA − Download through PCI to JTAG                      
  

� Time: Developed during Testing



Finalize Downloading

� Define Times to be Downloaded

� Define Order of Download

� Rare Downloads

� Common Downloads

� Build Tree

� Write Python Download code                                                    
 

� Time: 2 weeks at Integration



Monitoring

� Write GUIs to Display Monitoring Information     
 

� Write VxWorks Monitoring Process 

� Begins on Collect Status Interrupt from FRC

� Observes Protocols for Interacting with other Boards   
 

� Time: 1st Pass End August



Versioning

� The Trigger database will contain an STT version

� Based on all parts of STT

� Develop Python program to keep track of version

� Store version information in pickle file

� Name, version, location

� Can be read in and individual versions checked at 
download

� Time: July



Simulator

� Silvia is on Vacation


